Machine Studies
Draft Schedule for Run01-13, 2017

April 25th 0000 — April 26th 0000

Time Descriptions Studiers SR Status
Tuesday, April 25, 2017
0000-0010 Collect XBPM orbit data OPS Stored Beam &
Injection
0010-0400 |Setup HSCU Sajaev Stored Beam &
Injection
0400-0800 Booster orbit correction and BPM Calvey/Emery/S | No Injection
measurement hang
0800-1000 | Install and test BTS:RSR Vanis No Injection
1000-1400 24-ID Compton XBPM and 6-ID GRID |Yang Limited
XBPM study Injection
1400-1800 ' S27 Integrated Beam Stability Study Carwardine, et |Limited
al. Injection
1000-1800 BTX Kicker measurement Carwardine/Wa | Limited
ng/Sun/Xiao Injection
1800-2200 Prepare orbit for next run Xiao Stored Beam &
Injection
2200-2400 Gentle shutdown OPS No Beam




